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Center Hill Major Hydropower Rehabilitation

« Complete rehabilitation-of 3 generation units
« $47.2M contract awarded to V@ith Hydro 25 June 2014
* Project completion in 2019 — On Schedule and On Budget
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Center Hill Major Hydropower Rehabilitation
Past Activities — Off-Site

\ o y ‘ '
. - (4, "RV, : 4 - e |
\ £ o 2 >
g, o 4 e g {
S . -
- . -

 Contract award —
*Voith Hydro June 2014

* Vendor engineering and submittals

* Turbine model test

 Stator coils and lamination
production

* Turbine runner parts and wicket
gates casting production

» Testing casting coupons

Unit #3 Turbine Runner Band
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Center Hill Major Hydropower Rehabilitation

Past Activities On-Site
* Voith Mobilization - 265 days without injury or first aid

« Continue component manufacturing

« Unit #2 disassembly
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Center Hill Major Hydropower Rehabilitation

Past Activities On-Site
* Unit #2 Asbestos Abatement including rotor poles

« Machining of embedded parts
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Center Hill Major Hydropower Rehabilitation

Past Activities On-Site
« Stator core removal and lead based paint abatement

* Cleaning and repairing rotor spider
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Center Hill Turbine-Generator Rehab Aerating Turbine Runner
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Center Hill Major Hydropower Rehabilitation

Current Activities
* Modifying stator frame and preparing for restacking of core

e Stator coil discussions
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Center Hill Major Hydropower Rehabilitation

Schedule — Remainder of Voith Contract

 Reassemble Unit #2 Ongoing

« Complete Unit #2 Aug 2016
« Commissioning Unit #2 Sep 2016
« Commissioning Unit #1 Jul 2017

« Commissioning Unit #3 Jun 2018
« Substantially Complete Sep 2018
« Contract POP Feb 2019
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Center Hill Major Hydropower Rehabilitation

Budget
« $10M moved to Old Hickory Unit #4 Rehabilitation (Ballot #7)

« $830K in Contract Modifications
«CPI=1.0,SPI =1.08

Original Current
Total Amount Set Aside for Project $75,676,000( $65,676,000
Voith Contract S47,257,431| $47,941,471
Asbestos Remediation Contract S$818,247 $964,704
Contingency| $18,720,487| $7,889,990
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